



Attachment 17 to Item 3.1.1.

Hawkesbury Floodplain Projects Program

Date of meeting: 26 March 2024

Location: Council Chambers

Time: 4:00pm

Floodplain Management Projects Program 2024

Project	January							February							March									
	9th	23		30th	31st			5th	6th	12th	13th	20th	21st	29th		4th	5th	12th	19th	20th		29th		
	Councillor Briefing Report Due	Councillor Briefing	February Councillor Briefing Report Due	Council Meeting				February FPSC Report Due	Councillor Briefing	Council Meeting	March CM Report Due	March Councillor Briefing Report Due	FPSC Meeting			March FPSC Report Due	Councillor Briefing	Council Meeting	April CM Report Due	April Councillor Briefing Report Due	FPSC Meeting	DEMC Meeting		
Hawkesbury					Stage 2 Report Due			FPSC Report Due - Presentation - Stage 2 & 3					FPSC - Presentation - Stage 2 & 3	Stage 3 Report Due										
Macdonald Colo, Webbs Greens								FPSC Report Due - Presentation - Stage 2/Flood Study						FPSC - Presentation - Stage 2/Flood Study								Report to Disaster and Emergency Management Committee	Stage 2/ Flood Study Report Due	
Redbank																								

Legend:

- CM** Council Meeting
- FRMS&P** Floodplain Risk Management Study and Plan
- FPSC** Floodplain Sub-Committee
- DEMC** Disaster and Emergency Management Committee

Project	April							May							June								
	2nd		9th	16th	17th	23rd	29th	30th	7th	14th	15th	21st			3rd	4th	11th	19th	21st	25th			
	April FPSC Report Due	Councillor Briefing	Council Meeting	May CM Report Due	FPSC Meeting	May Councillor Briefing Report Due	May FPSC Report Due		Councillor Briefing	Council Meeting	June CM Report Due	FPSC Meeting	June Councillor Briefing Report Due			FPSC Report Due	2 July CM Report Due	Councillor Briefing	Council Meeting	FPSC Meeting		July Councillor Briefing Report Due	23 July CM Report Due
Hawkesbury							Stage 4/Draft FRMS&P Due								FPSC Report Due - Presentation - Draft FRMS&P					FPSC - Presentation - Draft FRMS&P		Briefing Report Due - Draft FRMS&P for Exhibition	CM Report Due - Draft FRMS&P for Exhibition
Macdonald Colo, Webbs Greens						FPSC Report Due - Presentation - Stage 3	Stage 3 Report Due				FPSC - Rhelm Presentation - Stage 3												Stage 4 Report Due
Redbank																					Stage 2/Draft Flood Study Due		

Project	July							August							September												
	1st	2nd	9th	16th	17th	23rd		30th	5th	6th	13th	20th	21st	27th		2nd	3rd	10th	17th	18th	24th	30th					
	FPSC Report Due	Council Meeting	Councillor Briefing	August CM Report Due	FPSC Meeting	Council Meeting	August Councillor Briefing Report Due		FPSC Report Due	Councillor Briefing	Council Meeting	September Councillor Briefing Report Due	FPSC Meeting		Sept CM Report Due		FPSC Report Due	Councillor Briefing	October CM Report Due	October Councillor Briefing Report Due	FPSC Meeting	Council Meeting	October FPSC Report Due				
Hawkesbury			Councillor Briefing - Draft FRMS&P for Exhibition			CM - Draft FRMS&P for Exhibition				Exhibition																	
Macdonald Colo, Webbs Greens	FPSC Report Due - Presentation - Stage 4				FPSC - Presentation - Stage 4								Stage 5/Draft FRMS&P Due			FPSC Report Due - Presentation - Draft FRMS&P Plan		CM Report Due - Draft FRMS&P for Exhibition	Briefing Report Due - Draft FRMS&P for Exhibition	FPSC - Presentation - Draft FRMS&P Plan							
Redbank	FPSC Report Due - Presentation - Draft Flood Study			CM Report Due - Draft Flood Study for Exhibition	FPSC - Presentation - Draft Flood Study		Briefing Report Due - Draft Flood Study for Exhibition			Councillor Briefing - Draft Flood Study for Exhibition	CM - Draft Flood Study for Exhibition							Exhibition									

Project	October							November							December							Jan 2025	Feb 2025	Mar 2025	Apr 2025	May 2025			
	1st	8th	16th		22	29th		4th	5th	12th	19th	20th	26th			2nd	3rd	10th		18th									
	Councillor Briefing	Council Meeting	FPSC Meeting		November Councillor Briefing Report Due	Nov CM Report Due		FPSC Report Due	Councillor Briefing	Dec CM Report Due	December Councillor Briefing Report Due	FPSC Meeting	Council Meeting			FPSC Report Due	Councillor Briefing	Council Meeting	January CM Report Due	FPSC Meeting									
Hawkesbury				Stage 5/Final FRMS&P Due				FPSC Report Due - Presentation - Final FRMS&P				FPSC - Presentation - Final FRMS&P							CM Report Due - Final FRMS&P for Adoption							Council for Adoption	Handover & Acquittal		
Macdonald Colo, Webbs Greens	Councillor Briefing - Draft FRMS&P for Exhibition	CM - Draft FRMS&P for Exhibition				Exhibition															Stage 6/Final FRMS&P Due						FPSC - Rhelm Present Final Plan	Council for Adoption	Handover & Acquittal
Redbank	Exhibition of Draft Flood Study (Cont)											Stage 2/Final Flood Study Due				FPSC Report Due - Presentation - Final Flood Study				FPSC - Presentation - Final Flood Study							Council for Adoption	Handover & Acquittal	